
Tampa Bay Performing Arts Center, Inc.
Project Title: Straz Center Master Plan Phase 1

Grant Number: 23.c.cf.200.593

Date Submitted: Tuesday, June 1, 2021

1.

2.

A. Applicant Profile Page 1 of 13

Applicant Information

a. Organization Name: Tampa Bay Performing Arts Center, Inc. 

b. DBA:   David A. Straz, Jr. Center for the Performing Arts

c. FEID:   59-2037085

d. Phone number (with extension if applicable):   813.222.1034

e. Principal Address:   1010 North W.C. MacInnes Place Tampa, 33602-3720

f. Mailing Address:   1010 North W.C. MacInnes Place Tampa, 33602-3720

g. Website:   www.strazcenter.org

h. Organization Type:   Nonprofit Organization

i. Organization Category: Other

j. County: Hillsborough

k. DUNS number:   144547908

l. Fiscal Year End Date:   09/30

Grant Contact *  

Chief Financial Officer for the Applicant *  



First Name

Donna

Last Name

McBride

Phone

813.222.1034

Email

donna.mcbride@strazcenter.org

First Name

Mary Beth

Last Name

Rossi

Phone

813.222.1044
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3.

4.

5.

5.1.

5.2.

5.3.

Official with Authority to contract for the Applicant *  

Official with Authority to contract for the Property Owner *  

National Endowment for the Arts Descriptors

Applicant Status   

Organization - Nonprofit

Institution Type   

Performance Facility

Applicant Discipline   

Multidisciplinary

Email

marybeth.rossi@strazcenter.org

First Name

Judith

Last Name

Lisi

Phone

813.222.1007

Email

judy.lisi@strazcenter.org

First Name

Jane

Last Name

Castor

Phone

813.274.8257

Email

conchita.tilton@tampagov.net
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1.

2.

3.

3.1.

3.1.1.

3.2.

3.3.

3.4.

B. Introduction Page 2 of 13

What is the legal status of the applicant *

Public Entity

Nonprofit, Tax-Exempt

Other (not an eligible response)

Applicant Mission Statement *

The Straz Center’s mission is to inspire, educate and enrich our entire community through the transformative power of the

performing arts.

Describe the facility that you will acquire, renovate or build:

Is the cultural facility?: *

A purpose-built or single use facility that will solely be used for the programming, production, presentation, exhibition of
any of the arts and cultural disciplines (Section 265.283(7), Florida Statutes) at least 85% of the time. These disciplines
include music, dance, theatre, creative writing, literature, architecture, painting, sculpture, folk arts, photography, crafts,
media arts, visual arts, and programs of museums. You must provide documentation of your organization’s mission and
arts and cultural programming as an attachment. See Guidelines: Attachments and Support Materials. This type of facility
includes theatres, performance centers, museums (including, aquariums, botanical gardens, history centers, zoos, etc.)
and art centers. The maximum request amount for this type of facility is $500,000.

A multi-purpose facility that will be used for the programming, production, presentation, exhibition of any of the arts
and cultural disciplines (Section 265.283(7), Florida Statutes) LESS than 85% of the time. These disciplines include
music, dance, theatre, creative writing, literature, architecture, painting, sculpture, folk arts, photography, crafts, media
arts, visual arts, and programs of museums. You must provide documentation of your organization’s mission and arts and
cultural programming as an attachment. See Guidelines: Attachments and Support Materials. This type of building
includes community centers, recreation centers, civic centers and municipal buildings. The maximum request amount for
this type of facility is $200,000. Project costs must be directly related to the arts and cultural portion of the facility.

If the facility is a multi-purpose building, describe the OTHER activities that take place in the
facility.

N/A

How many days per week/hours per day is this facility open to the public? *

The David A. Jr., Straz Center for the Performing Arts is open to the public year round, presenting, producing and teaching

the performing arts, building arts-based community engagement programs, arts and wellness programs for special needs and

at-risk populations, as well as hosting national convenings of the performing arts, national competitions and training in the

performing arts, and high-quality national visual arts exhibitions.

We are open 364 days a year, 53 weeks a year, with Monday - Friday daily business hours and Sunday - Saturday daily and

nightly arts, arts education and cultural  community engagement programs averaging 8-10 hours per day.

How many of the days per week/hours per day that the facility is open are arts and cultural
programming, production, and administration taking place?* *

We are open 364 days a year, 53 weeks a year, with Monday - Friday daily business hours and Sunday - Saturday daily and

nightly arts, arts education and cultural  community engagement programs averaging 8-10 hours per day.  Arts and cultural

programming, production, and administration are taking place 100 percent of this time.

Describe the types of arts and cultural programming, production, and administration that take
place within the facility. *

Cultural programming, production and administration at the Straz Center includes a full range of accessible, age-appropriate

performing arts events representing all performing arts disciplines; a comprehensive arts education onsite training program

and far-reaching outreach program; and community engagement programs and performances by diverse artists from across

Florida and around the world.
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3.5.

NEW: Free year-round outdoor performances by local and regional artists and cultural community organizations on the

new Straz Riverwalk Stage, including our BLACKVOICESMATTER events, performances by BIPOC artists, Arts

Legacy Remix Cultural Celebrations, performances by Patel Conservatory students and visiting artists.

Fourth season of STRAZ SALUTES & VET-ART-SPAN INITIATIVE to engage our diverse military and veteran

community in multidisciplinary arts, arts healing and artist residencies, addressing trauma and community re-

integration.  Partnering with FL DCA and as one of 11 U.S. NEA Creative Forces Military Healing Arts Network sites for

serving veterans, their families and caregivers. Live, virtual and interactive components.  Includes Straz Center

Veteran-Civilian Dance Ensemble, Your VetChat discussions, combined James Haley and Bay Pines VA Hospitals

Creative Arts Showcase at The Straz, “How to … (create art) videos, VetArtSpan interactive website, and more.

A full season of the finest, most diverse music, dance, theater, opera and comedy, programming through our

renewed commitment to BIPOC artists and audiences, tying events to cultural diversity, tourism, regional festivals,

community placemaking and cultural collaborations.

A series of challenging plays in partnership with theater in residence, locally acclaimed and nationally

recognized Jobsite Theater.

Up to 10 major Broadway Tours, including two long-running shows and shows with arts education and outreach

components.

Musical cabaret and opera through the Straz Cabaret and Opera Tampa productions and Club Jaeb singer/songwriter

series.

Up to 50 Arts Education School & Community Partnerships with underserved and geographically remote schools

and community groups.

The finest performing arts instructors train performing arts students and artists of all ages and skill levels at the Patel

Conservatory and virtually.

Performing Arts Students on Straz stages, including the Youth Pit Orchestra, Youth Theater Program, Classical

Ballet Program, Youth Jazz Ensemble, Youth Choir, and Adult & Youth Dance Programs, with access to online

recordings of performances for mobility limited groups.

Live and virtual Community Engagement Projects to provide in-depth experiences for students, school partnerships,

special needs groups, our veteran/military community, BIPOC and culturally specific audiences, and general audiences.

Performance space, professional development, and assistance to Local and Constituent Organizations, including

The Florida Orchestra, Jobsite Theater, Florida Music Educators, Florida High School Thespians Conference and

others.

Virtual and Social Media Engagement and interaction opportunities to generate maximum attendance and cultural

tourism awareness with a comprehensive marketing plan.

Our staff researches local to international talent based on quality, genre, diversity, availability and ability to interface with arts

education and community interests. We preview artists and performances in-person, nationwide, via agency materials and at

booking conferences. Each season is built a year out, allowing time for budgeting, marketing, fundraising, facility preparations

and balancing our schedule.

Who is responsible for the programming, production, and administration of the arts and
cultural activities of the facility? Is there a qualified professional expert in the subject matter on
staff either paid or volunteer? What are their qualifications? *

Ms. Judith Lisi, President and CEO of the Straz Center for 29 years, is a seasoned professional and national leader in the

performing arts industry.  Prior to this, she was the CEO/President of the Shubert Performing Arts Center in New Haven, CT. 

Her many honors include the prestigious Lifetime Achievement awards form the International Society for the Performing Arts

and from the Broadway League. 

With Lisi, the Straz Center's paid full time leadership team includes seasoned, highly qualified professionals overseeing the

programming, production, education, facility operations, fundraising and administrative functions and advancements of this

institution.  Each are highly qualified experts in their respective fields and in the performing arts. Each also has a support staff

of the size and capabilities to provide the year-round magnitude of services, programs and facility operations that engage

more than 700,000 people each year.

Of specific interest to this application, Mr. Lorrin, Straz Center Chief Operating Officer and Executive Vice President, is the

Project Manager for the Straz Center's $80 million Master Plan renovation, which will dramatically expand the institution's

Firefox https://dosgrants.com/GrantApplication/PrintPreview?gid=10186

4 of 35 6/3/2021, 3:25 PM



4.

4.1.

6.

7.

8.

public and educational spaces and enhance the aesthetic character of the Tampa arts district.  Mr. Shepard came to the Straz

Center in 1992 after serving in a similar capacity at the Tennessee Performing Arts Center in Nashville, TN.  Today, he

oversees all aspects of the Straz Center's general programs and services, including advancing Straz Center's strategic

mission and the administration of the following divisions: ticketing and guest services, production services, security and safety,

facilities, retail, and food and beverage.  Over the past 25 years, he also has exercised direct oversight of the Straz  Center’s

major capital projects, totaling over twenty-five million dollars. 

Ms. Mary Beth Rossi, Chief Administrative and Financial Officer, joined the Straz Center in 2004.  Her business oversight

includes Administration, Finance, HR, Information Technology, Education Conservatory Programs, Legal and Risk

Management. She holds degrees in finance and accounting from the Rochester Institute of Technology and Nazareth College

of Rochester and is a licensed Certified Public Accountant in Florida and New York, as well as a Certified Management

Accountant. Her experience includes 33 years of accounting, financial management, planning and analysis along with

systems technology for multi-million-dollar corporations, as well as public accounting work. Before coming to the Straz Center,

she worked as a key financial advisor and controller for various divisions of Cardinal Health, BF Goodrich and Johnson &

Johnson.

The Straz Center's highly qualified, paid leadership team also includes the positions of: Vice President of Programming and

Marketing, Vice President of Development, Vice President of Patron Services/Ticketing and Vice President of IT.

The Straz Center also has an unpaid, volunteer, 62-menber board of trustees that provides business, programming,

education, fundraising, and major capital project oversite.  Trustees are major business and community leaders,

philanthropists and elected officials and are required to make an annual financial commitment to the Straz Center.

Cultural Facilities Grant Status *

Yes

No

If yes, list grant numbers for any open Cultural Facilities and Fixed Capital Outlay grants.

N/A

Request Amount *

$500,000

Project Type *

Acquisition

Acquisition is the purchase of land or building for the purpose of using or building a cultural facility.

Renovation

Renovation is the act or process of giving a property a state of increased utility or returning a property to a state of utility through

repair, addition, or alteration that makes possible a more efficient use.

New Construction

New Construction is constructing a Cultural Facility on property where no building previously existed.

Project Title

Straz Center Master Plan Phase 1

Project Synopsis *

Briefly summarize the project. Indicate how you will use grant funds, the major work items involved and the end product.
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9.

The time has come for the Straz Center to reimagine its campus for future generations, to create a world-class destination in and

of itself, and to enhance its competitive capability.  After nine years of study and research, the Straz Center’s Master Plan defines

institutional expansion needs, leverages new opportunities within its physical campus, and identifies ways to optimize its location

on downtown Tampa’s riverfront.  This Master Plan project will revitalize and ultimately redefine the Straz Center, increasing its

arts programming, arts education, community engagement services, and its overall impact on Florida and the Tampa Bay region. 

This Phase 1 Project Request is for funding assistance with necessary sitework to prepare the grounds and buildings

for these expansive, transformational renovations.

The full Master Plan Construction Schedule, included in our attachments, shows that major work items during this Phase 1

Application Project period of July 2022 – June 2023 will include and end with: deconstruction of the facility’s steel, glass and

concrete South Canopy, demolition of the existing arrival plaza, sitework for underground stormwater and utilities, construction of

new drainage structures and arrival plaza, underground and foundation sitework, and demolition of the southern part of the

current west campus hardscape.

Costs of this Phase 1 Application Project are budgeted at $6,711,325, and grant funds will be used to help achieve these specific

renovation elements. At the end of this Phase 1 grant project, the outdoor sitework and demolition of the southern part of our

campus will be complete.

The entire multi-phased Straz Center Master Plan is scheduled for 2022 – 2025.  Major components to the entire four-year

project include expanded and additional indoor and outdoor program, patron and public spaces for growing Straz Center and

Patel Conservatory offerings, attendance, enrollment, public gathering, and increased economic impact.  Post-pandemic

mitigation and safety measures have also now been included in the plan.

To enhance programming, community access and patron spaces, the lobbies of the two largest theaters will be joined, expanded

outward, and reconfigured to accommodate additional programs and community events and to be open to the non-ticket bearing

general public. The Patel Conservatory will be expanded on three floors to provide additional classrooms, rehearsal and

performance space, and education staff and faculty offices.  

The organization’s first-ever multi-purpose event center will be constructed between the Patel Conservatory and Carol Morsani

Hall (the largest theater).  As with other major performing arts centers, the event center will provide flexible spaces to

accommodate additional education programs, performances, conferences and convenings, galas, special events, community

functions and more.  It will also house the performing arts center’s first-ever full-service restaurant and rooftop terrace.

This master plan will also include: an expanded arrival plaza for patron parking and outdoor events, a new north campus entry to

increase public access, soften traffic and expand campus security at the conservatory, a welcoming entrance with multi-media

signage facing downtown Tampa (which it has never had), a ground-level terrace and bistro (currently a grassy knoll) that meets

the new Riverwalk Stage and the downtown Tampa Riverwalk, forever requested patron dockage, and a floating iconic sculpture

on the Hillsborough River with a walking path that joins the Tampa Riverwalk.

Because this expansive master plan project is budgeted at $80 million and scheduled for completion in 2025, our intention is to

make three consecutive requests through the DCA Cultural Facilities Grant Program for Phase 1, Phase 2 and Phase 3

application projects.  Each application phase will have different and specifically defined project components and goals.

Project Physical Location *

Street Address

1010 N. W.C. MacInnes Place

City

Tampa

State

FL

Zip

33602

County

Hillsborough
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10. Will the acquisition, renovation, or construction of your project only occur between July 1 of the
first year of the grant period and June 1 of the second year of the grant period (23 months)? *

Yes (required for eligibility)

No

What was your Total Support and Revenue for the last completed fiscal year? *

$25,435,973
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1.

2.

3.

3.1.

3.2.

4.

5.

6.

C. Project Documents Page 3 of 13

Current Architectural Plans certified by a licensed architect or engineer (or contractor project
proposals or working drawings if no architectural plans are required for the completion of the project)
are… *

Complete (required for eligibility)

Not complete

Construction documents are… *

Complete

Not complete

Project Land and Building

Are you leasing the project land or building? *

No (If NO, proceed to question 4.)

Yes, the land and the building

Yes, the building

Yes, the land (If YES, skip question 3.2).

If leasing: How many years will remain on the land lease as of July 1 of the award year?

65

If leasing: How many years will remain on the building lease as of July 1 of the award year?

65

Who currently owns the land? *

City of Tampa

Who currently owns the building? *

City of Tampa

How old is the building in years? *

34
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1.

1.1.

1.2.

D. Scope of Work Page 4 of 13

Project Description

Describe what you are going to build, what you are doing to renovate the building, or what are you acquiring. Indicate how grant funds

and match will be spent. Provide a timeline of when grant funds and match will be expended. Discuss any grants applied for or

received from the Division of Historical Resources for the grant period. The Cultural Facility Program is a bricks and mortar program.

State funding is not to be used for the fabrication or design of exhibits, or for commercial projects. State funding may be used for

parking facilities, sidewalks, walkways and trails, as long as those items do not comprise the entirety of the scope of work.

Construction/Renovation/Acquisition *

Only one of these categories may be funded through a single Cultural Facilities application.

What are you constructing, renovating, or acquiring? Be specific. (Example: 500 sq ft Visitor Center)

By definition in this application, under Introduction / #6 Project Type, the Straz Center Master Plan is a Renovation Project:

“the act or process of giving a property a state of increased utility or returning a property to a state of utility through repair,

addition, or alteration that makes possible a more efficient use.”

As described in the Project Synopsis, this Master Plan project will revitalize and ultimately redefine the entire 335,000 square-

feet Straz Center six-theater facility and accredited conservatory and its nine-acre campus, increasing its arts programming,

arts education, community engagement programs, event services, and its overall impact on Florida and the Tampa Bay

region. 

This Phase 1 Project Request is for funding assistance with necessary sitework and demolition to prepare the

southern campus grounds, arrival plaza, and remove the steel, glass and concrete canopy system for these

expansive, transformational renovations.  It will also include construction of a new arrival plaza, as we begin to

provide the performing arts center with new, expanded and accessible event, patron and open community spaces.

Major work items during this Phase 1 Application Project period of July 2022 – June 2023 will include and end with:

deconstruction/demolition of the facility’s steel, glass and concrete south canopy, demolition of the existing arrival plaza,

sitework for underground stormwater and utilities, construction of a new drainage structures and arrival plaza, underground

and foundation sitework, and demolition of the current west campus hardscape.

We are in the Conceptual Schematic Design and Pricing Phase, per the project schedule, and are attaching our current

schematic plans.  We have about 10 months of architectural/engineering work ahead, which will include development of the

Certified Architectural Plans.  Certified Architectural Plans will be submitted to the DCA upon completion and with our Phase 2

Grant application.

Required and Helpful Attachments:

Straz Master Plan - Project Timeline June 2022 – April 2025, Creative Contractors, Inc.

Straz Master Plan – Basis of Design “VE” Budget Deliverables & Drawings, Creative Contractors, Inc.

Spending Plan *

Indicate how grant funds and match will be spent. (Examples: permitting, site preparation, flooring, windows, HVAC, signage,

lighting). Discuss any grants applied for or received from the Division of Historical Resources for the grant period.

This Cultural Facilities Grant and our matching funds will be spent on these Phase 1 site preparations and early construction

items:

deconstruction of the facility’s steel, concrete and glass South Canopy

demolition of existing arrival plaza

sitework for underground storm water and utilities

construction of new drainage structures and arrival plaza

underground and foundation sitework

demolition of the of southern part of current west campus hardscape.
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1.3.

Site Demolition will include: removal of concrete walkways and arrival plaza, asphalt, curbs, utilities to buildings, fountains,

planters, storm pipes and other hardscape.

The budget of hard costs for this grant period is $6,711,325.  This Phase 1 grant request is for $500,000 and will be matched

by at least $1,000,000 additional expenditures. Documentation of Straz Center Master Plan funds raised to date for matching

purposes currently totals $9.2 million.

Project Timeline *

Provide a timeline. The timeline should include permitting, site preparation, and actual construction. The grant period is 23 months.

7/1/22                          Cultural Facilities Grant Contract

7/5/22 – 7/18/22           Mobilization for Sitework and Demolition

7/19/22 – 9/12/22         Sitework - Deconstruct/Demolition of South Canopy

7/19/22 – 11/7/22         Sitework – Stormwater and Utilities Underground

9/13/22 – 1/2/23           Sitework – South Terrace Underground and Foundations

11/8/22 – 1/2/23           Sitework – Demolition of West Hardscape

1/15/23                        Cultural Facilities First Interim Report

1/3/23 – 4/15/23           Construction of new drainage structures and arrival plaza

7/15/23                        Cultural Facilities Grant Report
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1.

2.

3.

4.

5.

5.1.

5.2.

E. Proposal Budget Page 5 of 13

Proposal Budget Summary *  

Request Amount $500,000.00

Confirmed Matching Funds $6,211,325.00

Project Cost $6,711,325.00

Contingency

Have you requested or received funding from the Division of Historical Resources for this project?
*

Yes (not an eligible response)

No

Are you requesting REDI match reduction? *

Yes

No

What other state dollars will go into the project?

# Source Amount

1 None $0.00

Proposal Expense Details*

List your estimated expenses and how they will be paid (from match, grant funds, or both). Only include expenses that are specifically

related to the project. Expenses may include an actual amount to be paid or the value of an in-kind contribution.

See Help: Proposal Budget Terms for expense category descriptions and columns. Round amounts to the nearest dollar. Rows must

have a value in State, or Cash Match, or In-Kind Match. If all three columns are 0 or blank, the row will not be saved.

Land Acquisition

# Description Grant Funds Cash Match In-Kind Match Total

1 None $0 $0 $0 $0

Totals: $0 $0 $0 $0

Building Acquisition

# Description Grant Funds Cash Match In-Kind Match Total

Totals: $0 $0 $0 $0
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5.3.

5.4.

5.5.

5.6.

5.7.

# Description Grant Funds Cash Match In-Kind Match Total

Totals: $0 $0 $0 $0

1 None $0 $0 $0 $0

Architectural Services

# Description Grant Funds Cash Match In-Kind Match Total

1 None $0 $0 $0 $0

Totals: $0 $0 $0 $0

General Requirements

# Description Grant Funds Cash Match In-Kind Match Total

1 None $0 $0 $0 $0

Totals: $0 $0 $0 $0

Site Construction

# Description Grant Funds Cash Match In-Kind Match Total

1 Demolition / Sitework $250,000 $2,307,384 $0 $2,557,384

2 Hardscape, Landscape, Lighting $150,000 $3,125,127 $0 $3,275,127

3 Arrival Plaza Pavers / Drainage $50,000 $138,000 $0 $188,000

4 Deep Foundations $0 $292,500 $0 $292,500

5 Demolition of South Canopy $0 $148,314 $0 $148,314

Totals: $450,000 $6,011,325 $0 $6,461,325

Concrete

# Description Grant Funds Cash Match In-Kind Match Total

1 None $0 $0 $0 $0

Totals: $0 $0 $0 $0

Masonry

# Description Grant Funds Cash Match In-Kind Match Total

1 None $0 $0 $0 $0

Totals: $0 $0 $0 $0
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5.8.

5.9.

5.10.

5.11.

5.12.

5.13.

5.14.

Metals

# Description Grant Funds Cash Match In-Kind Match Total

1 None $0 $0 $0 $0

Totals: $0 $0 $0 $0

Wood And Plastic

# Description Grant Funds Cash Match In-Kind Match Total

1 None $0 $0 $0 $0

Totals: $0 $0 $0 $0

Thermal And Moisture Protection

# Description Grant Funds Cash Match In-Kind Match Total

1 None $0 $0 $0 $0

Totals: $0 $0 $0 $0

Doors And Windows

# Description Grant Funds Cash Match In-Kind Match Total

1 None $0 $0 $0 $0

Totals: $0 $0 $0 $0

Finishes

# Description Grant Funds Cash Match In-Kind Match Total

1 None $0 $0 $0 $0

Totals: $0 $0 $0 $0

Specialties

# Description Grant Funds Cash Match In-Kind Match Total

1 None $0 $0 $0 $0

Totals: $0 $0 $0 $0

Equipment

# Description Grant Funds Cash Match In-Kind Match Total

1 None $0 $0 $0 $0

Totals: $0 $0 $0 $0
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5.15.

5.16.

5.17.

5.18.

5.19.

6.

Furnishings

# Description Grant Funds Cash Match In-Kind Match Total

1 None $0 $0 $0 $0

Totals: $0 $0 $0 $0

Special Construction

# Description Grant Funds Cash Match In-Kind Match Total

1 None $0 $0 $0 $0

Totals: $0 $0 $0 $0

Conveying Systems

# Description Grant Funds Cash Match In-Kind Match Total

1 None $0 $0 $0 $0

Totals: $0 $0 $0 $0

Mechanical

# Description Grant Funds Cash Match In-Kind Match Total

1 None $0 $0 $0 $0

Totals: $0 $0 $0 $0

Electrical

# Description Grant Funds Cash Match In-Kind Match Total

1 Arrival Plaza Lighting / Electrical $50,000 $200,000 $0 $250,000

Totals: $50,000 $200,000 $0 $250,000

State Total : $500,000

Match Total (Cash + InKind) : $6,211,325

How were your proposal expenses determined?

Explain how the estimated expenses in the Proposal Expense Details were derived, i.e. from an architect or engineer budget estimate,

contractor quote, etc. You must provide documentation of the source of your proposal expenses as an attachment. See Guidelines:

Attachments and Support Materials.

The conceptual design of the Straz Center Master Plan was led by Paul Westlake, FAIA, IIDA, Senior Principal, Global Sector
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7.

7.1.

7.2.

7.3.

7.4.

Cultural + Performing Arts Leader, of the international design firm DLR Group. Paul spearheads the firm’s expansive

Cultural+Performing Arts Studio, which was ranked No. 1 by World Architecture magazine in 2019. Under his tutelage the firm

has amassed a treasure trove of award-winning designs and has cultivated a number of top designers and technicians dedicated

to this unique market. Paul has worked with a wide range of diverse clients, including four of the six largest performing arts

centers in the United States.  Mr. Westlake’s designs for the Straz Center Master Plan are an attachment to our proposal.

Our 62-page “Basis of Design VE Budget” has been developed by Mr. Joshua M. Bomstein, LEED AP, President of Tampa’s own

Creative Contractors, Inc., working with Mr. Westlake, the Straz Center Board & Executive Master Plan Committee, and assisted

by Mr. Jonathan R. Toppe, AIA, NCARB LEED AP, of Toppe Consultants, Inc. Architects/Planners, the Straz Center’s resident

architect/planner of capital projects.  This BOD VE Budget document includes: Project Cost Summary, Cost History, Detailed

Estimates, General Requirements, General Conditions, Basis of Design & Options, Owner vs Contractor Matrix, and Drawings.

Required and Helpful Attachments:

Straz Master Plan Campus and Facility Renderings

Straz Master Plan – Basis of Design “VE” Budget Deliverables & Drawings, Creative Contractors, Inc.

Proposal Income (Match) Details*

List your confirmed matching funds (resources presently available or pledged and designated to the project). You must provide

documentation for matching funds at time of application. See Guidelines: Matching Funds Documentation. Include cash on hand,

irrevocable pledges, and in-kind or donated services and materials. See See Help: Proposal Budget Terms for descriptions of income

categories and columns. Round amounts to the nearest dollar.

Rows must have a value in Cash Match or In-Kind Match. If both columns are 0 or blank, the row will not be saved.

Private Support

Donations by individuals and non-corporate, non-government parties. Includes foundation grants awarded for this project (or a

proportionate share of such grants allocated to this project), cash donations and the fair market value of donated goods or services

(in-kind).

# Source Amount

1 TBPAC Foundation Investment Account $6,211,325.00

Corporate Support

Contributions to this project by businesses, corporations, and corporate foundations, or a proportionate share of such contributions

allocated to this project.

# Source Amount

1 None

Local Goverment Support

Contributions for this project by city, county, or other local government agencies, or a proportionate share of such grants or

appropriations allocated to this project. Includes in-kind and cash derived from grants and appropriations. Note: If the applicant is a

city, county, or other local government agency, then their cash support should be shown under Applicant Cash and explained in the

Budget Detail.

# Source Amount

1 None

Federal Government

Support for this project by agencies of the federal government, or a proportionate share of such grants or appropriations allocated

to this project. Includes in-kind and cash derived from grants and appropriations.
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7.5.

# Source Amount

1 None

Applicant Cash

For the proposal budget, these are temporarily restricted funds and irrevocable pledges the applicant will dedicate to the project.

Applicant cash must be documented with copies of financial statements from financial institutions, copies of grants and signed

irrevocable pledges.

# Source Amount

1 None

Firefox https://dosgrants.com/GrantApplication/PrintPreview?gid=10186

16 of 35 6/3/2021, 3:25 PM



1.

2.

3.

6.

7.

F. Matching Funds Page 6 of 13

Match Summary *

# Match Type Amount % of confirmed match

1 Cash $6,211,325.00 100 %

Are these matching funds being used to match any other Department of State grants? *

Yes (not an eligible response)

No

Donor Profile

How many donors are supporting the project? *

4,000

What is the smallest contribution received for the project? *

$100

What is the largest contribution received for the project? *

$5,000,000

What is the population size of the community the project serves? *

4,200,000

Donor Profile: Description of Donors *

Describe your donors (individual, local artist guild, parent teacher association, etc.). Additional donor information (including names)

may be provided at your discretion. All information provided will become a part of public record. The Division must provide this

information to the public on request.

We are in the early silent phase of our public and private fundraising for the Straz Center Master Plan.  The full campaign is to

raise $100 million: $80 million for Master Plan construction and renovations and $20 million to bolster our endowment along side

of these expansions.  Our fundraising plan is to raise $50 million in public and $50 million in private support.  Today, we have

raised 70 private gifts totaling $9.2 million. 
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Our silent campaign, including early talks with the City of Tampa and Hillsborough County, came to a halt when the COVID-19

pandemic hit. However, we have restarted our local public requests and hope to have a multi-year agreement from the City of

Tampa for $25 million by July 2021.  A similar matching discussion is underway with Hillsborough County.

We engaged Bob Carter, CFRE, Chairman of Carter Advancing Philanthropy Worldwide, and performed an in-depth feasibility

study.  This study resulted in a very strong indication of highly capable and interested major gift prospects, from which we

constructed our major gift tables.

Our attached April 2021 statements for the TBPAC Foundation Master Plan Investment Account and the Straz Center Boundless

Campaign Account work together to grow raised and allocated funds then transfer funds as needed for master plan expenditures.

Because we are in the early stages of this fundraising campaign, we are sharing donor profile results from our last campaign,

which was to construct the Dr. Pallavi Patel Performing Arts Conservatory.  This was a very successful campaign that resulted in

us exceeding our $30 million goal with $31.7 million in pledged and collected gifts.

This campaign (2002 - 2005) had 4,141 donors who made gifts to the capital and endowment needs of the organization.  Of

these gifts, 54.5 percent were from the 60 business and community leaders who comprise our board of trustees.  Another 25

percent of gifts were from regional and national corporations and foundations, and 11.6 percent of gifts came from individuals and

Straz Center staff.  Also during this campaign, the Straz Center's public partners contributed 8.7 percent designated for

construction of the conservatory.

Of this campaign, 4,040 gifts were under $10,000; 37 gifts were between $10,000 - $49,999; 54 gifts were between $50,000 -

$999,999; and five gifts were $1 million and above.  A list of these gifts by source and size is below.

Donors came from the seven-county west central Florida region known as Tampa Bay, total population of over 4.2 million.  Tampa

Bay is the largest metropolitan area in Florida and is second to Atlanta in size in the Southeast.  This region includes:

Hillsborough (includes Tampa, Ybor City, Temple Terrace and Plant City), Pinellas (includes St. Petersburg, Largo and

Clearwater), Polk, Pasco, Hernando, Manatee, and Sarasota counties.  The overall Tampa Bay area's median age is 42, and

median household income is $45,994.

DOCUMENTED PLEDGES AND GIFTS BY SOURCE

Number……Type Donor…..............…Dollars….......…% Contributed

 81 ………. Trustees gave ……………...……$17,298,906…..... (54.5%)

20 ………..Staff gave ……………………........... $82,505 …….… (0.3%)

33 ………..Corporations gave ………….....… $708,993 ….….. (2.2%)

3,968 …….Individuals gave ……………..…$3,470,393 ….... (11.0%)

31 ………..Foundations gave ……………... $7,283,500 ….... (23.0%)

5 …………Government Entities gave ….. $2,790,000 …...… (8.7%)

3 …………Bequests gave ………………........... $83,098 …….… (0.3%)

0 …………Others gave ………………..................…… 0 ………… (0.0%)

4,141 ……Total Donors gave …………… $31,717,395 …. (100.0%)

GIFTS BY SIZE

 Number ….............Gift Ranges ………......……Totaling ………… Dollars (% Contributed)

 2 Gifts Ranged …. $5,000,000 ………………..….....Totaling ……….$10,375,000 (32.7%)

3 Gifts Ranged …..$1,000,000 to 4,999,999 .....Totaling ………..$5,507,574 (17.3%)

8 Gifts Ranged …..$500,000 to 999,999 ……...….Totaling ………. $5,425,000 (17.0%)

8 Gifts Ranged …..$250,000 to 499,999 ……....…Totaling ………..$1,858,400 (5.8%)

22 Gifts Ranged …$100,000 to 249,999 …...…….Totaling ……….. $2,853,600 (9.0%)
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8.

16 Gifts Ranged …$50,000 to 99,999 ………...…..Totaling ……….. $960,000 (3.0%)

15 Gifts Ranged …$25,000 to 49,999 ……...……..Totaling …………$374,168 (1.2%)

22 Gifts Ranged ….$10,000 to 24,999 ………...….Totaling …………$298,677 (1.0%)

4,040 Gifts …….…..Under $10,000 ……......………Totaling …………$1,274,976 (4.0%)

5 Govt. Gifts……...$500,000 to $1,000,000…….Totaling …………$2,790,000 (9.0%)

0 Gifts Ranged.……......…$0…………….………….…..Totaling………………  $0 (0.0%)

4,141 Total Gifts ……………………….…........………..Totaling ………$31,717,395 (100.00%)

Donor Profile: Percentage of Community Support *  

Support Type Percentage

Corporations 2 %

Foundations 23 %

Individuals 66 %

State 2 %

Other 7 %

Total: 100 %
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1.

2.

G. Need for Project and Operating Forecast Page 7 of 13

Need for Project *

Describe your need for the project (or portion of the project on which grant funds will be spent). Discuss need for additional space

(performance, exhibition, office, work, or storage) and your history of organization growth. Discuss increased square footage or

increased utility. Reference long term construction or renovation needs documented in a long-range plan.

Since opening its doors in 1987 the Straz Center has served more than 17.5 million Florida residents and visitors, has enriched

the lives of more than 1.7 million students, and has brought an annual economic impact of more than $130 million on to Florida.

Moreover, the Straz Center continues as one of Florida’s and the nation’s leading arts and cultural institutions, collaborating,

convening, partnering, and pioneering with numerous other arts and non-arts entities to optimize the role of the arts in our lives.

Through an exhaustive, nine-year Master Planning Initiative, the Straz Center’s Board of Trustees has identified urgent capital

improvements and critical campus-wide expansion opportunities totaling approximately $80 million needed to sustain and grow

its state-of-the-art commitment to excellence and to meet artistic, programmatic, community, tourism, economic and industry

expectations. 

The high-volume wear and tear of year-round use, as well as the deteriorating effects of time on this nationally acclaimed, 34-

year-old performing arts center, has mandated a renovation and expansion plan that addresses substantial facility and campus

wide sustainability efforts. 

Throughout the years, we have made major capital investments in keeping our six theaters and conservatory renovated and up

to date with state-of-the-art technologies, acoustics, stages, sound, lighting, seating, restrooms and HVAC.  These improvements

have contributed to the quality of our programs and patron experiences and thusly growth in attendance and enrollment. 

Although we can add performances, our theater lobbies have reached overcrowding and are suffering deteriorating impacts.  The

Master Plan will join and expand our two main lobbies and transform them into a spacious gathering place that can welcome the

non-ticket bearing public in addition to ticketed patrons awaiting to enter the theaters.  An onsite café will be added to the new

main lobby to add F&B to this experience as well as to increase needed revenue.

Conversely, we cannot expand educational programs in our conservatory or out in the community without addressing the needs

for additional classrooms, rehearsal and study space, and student, parent, staff and faculty accommodations.  The Master Plan

will expand the conservatory on three floors and join the conservatory with the multi-purpose event center to accommodate

periodic additional education events and programs.

Also, the Straz Center was originally built without a multi-purpose event center, which all major performing arts centers

constructed after the Straz Center have and need to accommodate community events, special programs, conferences and

meetings, increases in periodic local, regional and national education programs.

Because of increased traffic congestion around the Straz Center’s south entrance and arrival plaza, a north entrance will be

added to reduce crowding, to provide students and families better access to the conservatory and event center, and to soften

traffic flow.

To provide safer and increased outdoor gathering spaces and transform the Straz Center into a community and tourist

destination, the west-facing campus will be transformed into a grand terrace, adjoining the Tampa Riverwalk.  As we have

recently constructed an outdoor stage, the Master Plan will bring an outdoor bistro onto the grand terrace that will be open to the

public.

To add shading and an aesthetically pleasing architectural element to the west-facing campus, a specially engineered

transparent veil will be constructed to wrap the large rectangular theater buildings, event center and second floor lobbies and

terraces.

Even prior to the COVID-19 pandemic, many programming, education and community spaces had reached overcrowding

situations, and today even more open spaces and distancing are needed at anchor community cultural venues such as the Straz

Center. 

Operating Forecast Detail *

Describe how the space will be used and the related costs. Incorporate budgetary figures where appropriate. You may reference a

budget spreadsheet (provided as support material) or incorporate the revenue and expense figures into the narrative. Consider both
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staffing and programming needs. Include:

New staff that will be needed

Programs that will be added, expanded or improved

Additional expenses to the organization

New revenue sources that will be used to offset the added expense

For this Phase 1 grant project, 7/1/22 – 6/30/23, the planned sitework, demolition, and deep foundation work will minimally impact

the Straz Center’s staffing and operational costs.  However, the outcome / accomplishment by the overall Master Plan will

increase attendance, enrollment, outdoor programming, community events and engagement, meetings, conferences and events,

and overall public access.

No additional staffing will be needed during the grant period.  However, increased staffing, volunteers, expenses, and revenue

will be gradually budgeted and achieved as expanded outdoor and indoor performance programs, arts education opportunities,

community and special events, F&B services, and facility rental opportunities come online.  Likewise, these newly expanded

and/or added programs and services will impact the expanse and revenue sides of our annual operating budget, which has

always been well planned, zero balanced, and responsibly managed for the success and growth of the organization.

As expanded and new services of the completed overall master plan gradually come online, additional expenses and revenues

will be incurred, and additional staffing will be added for the:

North campus entrance and additional valet parking

Expanded outdoor performances and community engagement events

Expanded arts education and training programs

F&B for expanded lobbies, public and donor terraces, Riverwalk Bistro, and event center restaurant

Maintenance and operations of the newly expanded and transformed Straz Center

Between 2022 – 2025, as the master plan work is underway, we will be working on the necessary plans and budget projections

needed to gradually implement new and expanded programs and services while maintaining a balanced budget.

Fiscal Stability *

Describe the fiscal condition of the organization as it relates to the successful completion of the proposal. Also describe plans to

sustain the proposed acquisition/renovation/new construction after the grant period.

The attached TBPAC Foundation Investment statement shows the 2:1 matching funds for this Phase 1 application have been

raised and are in a designated account for the Straz Center Master Plan.  The also designated Boundless Campaign account will

receive transfers from the larger account to pay for expenditures on the Master Plan work.

Our campaign is headed by Mr. Chuck Sykes, President & CEO of Sykes Enterprises, Dr. Kiran Patel, an Indian-American

philanthropist, cardiologist and businessman, and a 12-member committee of Tampa Bay’s most influential business leaders.  We

have also engaged leading capital campaign advisors to help us research and build an achievable campaign.

We have also thoroughly vetted the potential revenue from expanded programs and services to exceed the operational costs

after project completion

Our fiscal condition is healthy due to sustained efforts by the administration and board to ensure long-term stability for the

organization.  We have not had an accumulated debt since 1996.  Operational stability is secured by a positive cash position due

to advanced season and individual ticket sales.  Additional earned revenue includes facility rentals, concessions, retail sales, and

catering. 

The Starz Center has an exceptional earned to contributed revenue ratio of 80% earned to 20% contributed.

Our Annual Campaign raises more than $7.1 million in contributed revenue and in-kind services from individuals, corporations,

foundations, special events and public entities to help support our annual budget, which averages approximately $50 million.

Our board of trustees, 62 community leaders, contributes more than $450,000 raises more than $3.9 million for annual

operations.  Their advocacy also helps secure additional funding from the City of Tampa, Hillsborough County and the State of

Florida.  Our 600+ volunteers provide approximately 70,000 hours of service, valued at $567,000, to help make the Straz Center

one of the top performing arts facilities in the nation.
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5.

Changes in Operating Expenses* *

# Description Award Year

Expenses

Project Completion

Year Expenses

Expenses 1 Year

After Completion

1 Staffing $9,800,000.00 $9,920,000.00 $9,920,000.00

2 Utilities $562,000.00 $580,000.00 $605,000.00

3 Maintenance &

Repairs

$1,135,000.00 $1,100,000.00 $950,000.00

Changes in Operating Income* *

# Description Award Year

Income

Project Completion

Year Income

Income 1 Year After

Completion

1 Ticket Sales $28,750,000.00 $29,125,000.00 $29,750,000.00

2 Education Income:

tuition, fees, events

$3,200,000.00 $3,450,000.00 $3,675,000.00

3 Fundraising $7,300,000.00 $7,750,000.00 $8,200,000.00
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H. Project Impact Page 8 of 13

Community Impact of Project *

Discuss how the project will serve the city, county, or region, especially regarding new or improved programming and community

services. Include information on:

organizations and local artists that will use the facility

educational or research opportunities

access for underserved groups

economic, historical, environmental or architectural significance

If the matching funds for the proposed project are from a single source (i.e. County/Municipality Resolution, single donor, etc.), include

information on efforts to include the community in the needs assessment and planning stages of the project.

This project will initiate the master plan sitework necessary to transform the Straz Center with expanded and additional indoor

and outdoor program, patron, artist, student and public spaces needed for growing our artistic and arts education offerings,

attendance, enrollment, public gathering, and increased regional economic impact.

As a Phase 1 grant project, the master plan sitework will provide additional jobs in our community.

The project will provide residents, students and visitors to the Straz Center and Patel Conservatory with additional space for

increased educational offerings, performance programs, community events and public gathering spaces.  It will make the entire

facility safer, more accessible, engaging and efficient while unifying functional areas, opening new spaces for community

engagement and creating a transformational new appeal for generations to come.  This new design will also make the entire

performing arts center campus an integrated and architecturally compelling major cultural destination and a more open,

welcoming, and accessible community gathering place

One critical part of the project will be to expand the Patel Conservatory, where the we provide a wide range of on-site and

outreach arts education and training programs for students of all ages and interests, including 50 Arts Education Partnerships

with Title 1 schools and community agencies in four counties.  Students and families from around the corner and around the

country attend our Patel Conservatory.

Another critical part of the project will be to build our first-ever multi-purpose event center, which will be used for community

events, intimate performances, conferences, additional educational programs and many other types of meetings that we have not

been able to accommodate in the past.  All of today’s performing arts centers have and rely on this type of event center for

programs and community and civic events that do not require elaborate staging.  This needed space will strengthen our business

model and provide our community with increased accessible meeting and event space.

Additional elements include:

Addition of North Campus Welcome Center: with full security component, 2-bay loading/delivery area, also calming traffic from

south entrance

Expansion, renovation, integration of multi-level lobbies, public terraces, and new facade: architecturally enveloping all riverside

components of facility

Expansion of arrival plaza, fountain renovations; Addition of waterfront docks; Renovations and expansion of donor spaces

Renovations of Stage Door, Addition of Green Room for performance support, and integrated production space

As a designated Green Tampa Business, we will continue to implement energy and cost efficiencies in our operations, systems

maintenance, building renovations and new building efforts.

Our audiences come from throughout the state and from around the globe.  Our programs include local, regional, Florida,

national and international artists and cultural providers from all walks of life and all voices.

In addition to our artistic and teaching staff, local Florida artists engaged at the Straz Center include a growing number of

community cultural and BIPOC artists and 10 constituent companies, ranging from the Tampa Bay Children’s Chorus to The

Florida Orchestra as well as Jobsite Theater and Opera Tampa, our theater in residence and in-house opera company.

We are a major provider of outstanding arts education programs in the Tampa Bay area.  In addition to conservatory offerings, we

fund and provide 50 Arts Education Partnerships for Title 1 schools and community agencies in four counties.
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2. Financial Impact of Project *

Discuss the financial impact the project will have on your operations, maintenance, and programming. Address plans for community

development, fundraising campaigns, operational grants, and endowment opportunities.

Although this Phase 1 grant project, the master plan sitework will provide additional jobs in our community, it will have a minimal

financial impact on our operations, maintenance and programming during the grant period.  However, the overall master plan

project is focused on growing community development and economic impact through expanded and more accessible programs,

services and gathering and event spaces.

The overall fundraising campaign for the master plan will become a high-profile, community wide project that, in addition to

raising capital funds for the physical project, will also raise additional funds for the organization’s endowment.  This is necessary

to help ensure the organization’s endowment grows with its expanded operations, offerings and facilities.

We are also focused on increasing our annual fundraising in tandem with the growth of attendance, enrollment, community

engagement and business relationships.

Long term financial benefits and outcomes will be achieved through increased student enrollment and event attendance,

increased attraction of mainstage and Broadway productions, expanded community engagement and placemaking, increased

jobs, tourism and economic impact.

National and international artists utilizing our facility and support systems include blockbuster Broadway touring companies,

dance and music artists, famed opera divas, and popular contemporary artists and entertainers.  These artists generate a major

impact on Florida’s economy and also enable us to expand our educational programs and provide the underserved increased

access to cultural activities

A 34-year-old, 335,000-sq.ft. institution, the Straz Center is centrally located in Florida, serving 700,000 residents and visitors to

the state annually, generating a $130M annual economic impact.

EACH YEAR, THE STRAZ CENTER…
Serves 700,000 Florida residents and visitors

Programs events 365 days/year, including off-peak season

Contracts more than 3,000 artists from around the world

Presents, produces, hosts more than 1,600 performances, events, conferences, training, business and community

meetings

LEADERSHIP IN THE INDUSTRY
The largest nonprofit cultural institution in Florida

One of the largest performing arts centers in the nation

Consistently ranked among the top 10 PACs in the world in Billboard, Venues Today and

Pollstar for more than 15 years

ARTS EDUCATION IMPACT
50,000 participants engaged in arts learning programs

221,924 instruction hours in theater, music and dance delivered in 2019

50+ partnering schools and agencies in need receive services at no cost

Patel Conservatory enrolled students from 32 states and 5 countries in 2019

648 arts education scholarships awarded in 2019, totaling $393,793
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ECONOMIC & TOURISM IMPACT
2,141 community jobs supported by Straz Center and Straz audience spending

$130,000,000 projected FY2019 economic impact to Hillsborough County

110,000 hotel room nights generated annually

40,000 statewide and nationwide visiting ticket buyers in 2019

$6,730,000 state and local tax revenue achieved annually

ANNUAL INFRASTRUCTURE
$50+ million annual Straz Center operations budget

738 full-time, part-time and seasonal Straz Center employees in 2019

950 volunteers serving more than 79,000 hours

Environmental Impact of Project *

Discuss the impact your project will have on Florida's environment. Describe any environmentally friendly/sustainable aspects of your

facility (existing or planned). Consider:

Impact on human health and the environment (light pollution, low emitting materials, etc.)

LEED, Energy Star or green building certifications

Water and energy efficiencies

Site features (building reuse, habitat preservation, etc.)

The Straz Center is a City of Tampa Designated Green Business, continually making strides toward sustainability, green

initiatives and pursuing energy efficiencies.  Our facilities and systems are a testament to a top-to-bottom approach for reserving

resources, recycling and working toward the highest level of environmental stewardship.

In 2005 our Patel Conservatory received the Annual Future of the Region Award of Distinction from the Tampa Bay Regional

Planning Council.  In 2009, our box office renovation included downtown Tampa’s first green roof, reducing its air conditioning

use.  We continue to replace older production equipment with more energy efficient equipment that also gives off less radiant

heat.  For over eight years, we have been operating our plaza fountains only during peak performance schedules.

In 2010, we launched an institution-wide recycling initiative to become a LEED certified facility and are currently partnering with

EccoAssets to further sustainability strategies.

Our Greening Program includes initiatives to reduce waste, increase energy efficiency and improve environmental responsibility. 

Our 600 employees, 2,500 students, 600 volunteers and nearly 600,000 patrons generate significant recyclables.  By extending

our recycling program into all public and non-public areas, our recycling output has tripled and our bars have achieved 100%

container recycling.

We have a staff “lights-off” campaign, an HVAC “unoccupied” plan, and have converted all T12 bulbs with magnetic ballasts to T8

bulbs, including those 100 feet above the stages.  Other initiatives include: using reclaimed water for plaza fountains, converting

water systems to well water (saving $3,400/mth), and reducing kilowatt usage by converting fiber optics to LED.

By 2014, with support from a State Cultural Facilities Grant, we replaced our original chiller plant (a massive, inefficient system)

with modern equipment, bringing huge savings in water and electric costs.

By 2015, with support from a State Cultural Facilities Grant, we replaced the original public restrooms in all Center theaters with

modern equipment, including low-flow toilets and low energy lighting, bringing huge savings in water and electric costs.

By 2017, with support from a State Cultural Facilities Grant, we completely renovated all the facility’s backstage dressing rooms,

achieving additional savings in water and electric costs.

We have begun a consultation and multifaceted plan approach with Affiliated Engineers, SE, Inc. and are planning to take our

Greening Program through and beyond LEED certification.
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Our campus includes multiple indoor, outdoor and green spaces that contribute to the livability of Tampa’s growing urban

community.

We are active partners with the City of Tampa, Hillsborough County, Tampa Bay CVB, Tampa Downtown Partnership, Arts

Council of Hillsborough County, and the Tampa Bay Regional Planning Council.
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2.

2.1.

2.2.

I. Project Team Page 9 of 13

Organization Staff - (Maximum characters 1655.) *

List the organization staff dedicated to the completion of the project and their project related responsibilities. How many paid staff will

be dedicated to this project?

Straz Center In-House Project Leader

Lorrin Shepard

Exec. V.P. / C.O.O.

Responsible for capital projects oversight, contract administration and approval of all capital project expenditures.  Mr. Shepard

will oversee the Straz Center Master Plan Initiative with the assistance of John Toppe Consultants.

Mary Beth Rossi

Straz Center V.P / C.F.O.

Responsible for oversight of all Straz Center financial activities

Dominick Furlano

Straz Center Controller

Responsible for financial control and oversight of the project

Donna McBride

Sr. Director of Grants & Government Relations

Responsible for oversight of all grant projects

Tom Wright

Facilities Director

Responsible for oversight of all facility maintenance, repair and renovations

Project Team

List the project team including the names of the architect, engineer, design consultants, and general contractor. A licensed contractor

or architect must be hired to manage and certify the Scope of Work. A project team must be named to be considered for funding.

Project Architect/Engineer *  

Project Contractor   

Saluation

Project Architect/Engineer

Mr.

First Name

Jonathan R.

Last Name

Toppe, AIA, NCARB, LEED AP

Saluation
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2.3. Additional Project Team Information - (Maximum characters 1655.)

Toppe Consultants, Inc. Architects has been chosen as the Project Architect/Engineer.  Their continuing excellent work on

Straz Center projects, including the construction of our Patel Conservatory and oversight of our current project for the

renovations to Carol Morsani Hall theater seating (gallery and balcony sections), and upgrades to our theaters, safety/security

infrastructure and structural stabilization.  Mr. Toppe is also intricately involved in our ongoing facility evaluations, which have

resulted in our current comprehensive needs assessment and master planning project.

Project Contractor

Mr.

First Name

Joshua M.

Last Name

Bomstein, LEED AP President
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1.1.

1.2.

1.3.

1.4.

1.5.

J. Attachments and Support Materials Page 10 of 13

Required Attachments

Attachments may be of any of the following formats:

documents (.pdf, .txt, .doc, .docx, etc) up to 10 MB

images (.jpg, .gif, .png, .tiff etc) up to 5MB

audio/video files (.mp3, .mp4, .mov, or.wmv) up to 200 MB

MacOS productivity files such as Pages, Keynote, and Numbers are not acceptable formats. Please save these file types in .pdf

format before submission.

Matching Funds Documentation (include a list or spreadsheet with totals with documentation) *  

File Name File

Size

Uploaded On View (opens in new

window)

TBPAC Fdtn MP Stmt & Boundless Campaign Acct Stmt April

21.pdf

941

[KB]

5/29/2021 6:59:43

PM

View file

Documentation of Unrestricted Use *  

File Name File Size Uploaded On View (opens in new window)

Tampa Bay Performing Arts Center Inc Lease Agreement.pdf 973 [KB] 5/29/2021 6:59:43 PM View file

Documentation of Total Support and Revenue *  

File Name File Size Uploaded On View (opens in new window)

TBPAC Straz Center 2019 & 2020 Audit.pdf 656 [KB] 5/29/2021 6:59:43 PM View file

Current Architectural Plans certified by a licensed architect or engineer (or contractor project
proposals or working drawings if no architectural plans are required for the completion of the
project) *  

File Name File Size Uploaded On View (opens in new

window)

TBPAC Straz MP Floor Plans Design Dtls & BOD Budget-

052921.pdf

11808

[KB]

5/29/2021 7:03:38

PM

View file

Documentation of Arts and Cultural Programming *  
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1.6.

1.7.

1.8.

2.

2.1.

2.2.

2.3.

2.4.

3.

File Name File Size Uploaded On View (opens in new

window)

TBPAC STraz Ctr Mission Arts & Cultural

Programming.pdf

16723

[KB]

5/29/2021 7:09:05

PM

View file

Documentation of Project Support *  

File Name File

Size

Uploaded On View (opens in new

window)

TBPAC Straz Ctr Letters - Mayor-City Council-Co Comm-Judy Lisi

CEO.pdf

456

[KB]

5/29/2021 7:54:23

PM

View file

IRS Determination Letter (not required for Public Entities (County or Municipality) *  

File Name File Size Uploaded On View (opens in new window)

TBPAC dba Straz_IRS Tax-Exempt Letter 03_19_21.pdf 796 [KB] 5/29/2021 7:55:00 PM View file

Current Substitute W-9 *  

File Name File Size Uploaded On View (opens in new window)

TBPAC Straz Ctr Substitute W-9 June 2021.pdf 30 [KB] 6/1/2021 1:12:06 PM View file

Required Attachments for acquisition applications only

Appraisal prepared by a Florida State Certified General Real Estate Appraiser   

Title Search   

Executed option or purchase agreement   

Certified land survey   

Optional Support Materials   

File Title Description Size Type View (opens in

new window)
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3.1.

File Title Description Size Type View (opens in

new window)

TBPAC Straz Grant Budget -

Construction Sched - Slide

Presentation.pdf

TBPAC Straz Grant Budget-

Construction Sched-Slide

Presentation

9873

[KB]

View file

2021 Straz Center Board of Trustees.pdf 209

[KB]

View file
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1.

K. Notification of International Travel Page 11 of 13

In accordance with Section 15.182, Florida Statutes, the grantee shall notify the Department of State of
any international travel at least 30 days before the date the international travel is to commence or, when
an intention to travel internationally is not formed at least 30 days in advance of the date the travel is to
commence, as soon as feasible after forming such travel intention. Notification shall include date, time,
and location of each appearance.

Notification of International Travel

 I hereby certify that I have read and understand the above statement and will comply with Section 15.182, Florida Statutes,

International travel by state-funded musical, cultural, or artistic organizations; notification to the Department of Economic

Opportunity.
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1.

L. Florida Single Audit Act Page 12 of 13

Florida Single Audit Act

 I hereby acknowledge that I have read and understand the above statement and will comply with Section 215.197, Florida

Statutes, Florida Single Audit Act and the policies and procedures established by the Division of Cultural Affairs.
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1.

2.

2.1.

M. Review & Submit Page 13 of 13

Guidelines Certification

 I hereby certify that I have read and understand the guidelines and all application requirements for this grant program outlined

under section 265.701, Florida Statutes and incorporated by reference into Rule 1T-1.039, Florida Administrative Code.

Review and Submit

 I hereby certify that I am authorized to submit this application on behalf of Tampa Bay Performing Arts Center, Inc. and that all

information indicated is true and accurate. I acknowledge that my electronic signature below shall have the same legal effect as

my written signature. I am aware that making a false statement or representation to the Department of State constitutes a third

degree felony as provided for in s. 817.155, F.S., punishable as provided for by ss. 775.082, 775.083, and 775.084.

Signature (Enter first and last name)

Donna McBride
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